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Washington State

Department of Transportation

Field Note Record

Contract No. |Station

Mile/Line:

C/s

008127 LE1331+20 -8334+75 & LW1... | LE and LW Roadway
Staked by Date Work Started Date Work Completed Date

1- Alliance 6/3/2019

8/23/2019
Calculated by Date Checked by Date Inspector Date
Colton Peyser E. Knudson Colton Peyser 8/23/19
9/3/2019 9/13/2019

LW 1332+50 to LW 8351+61.71 (RS A1)

Amount = $3,067.97 x 7.5% = $220.80

Amount = $3,071.35 x 10% = $307.14

TOTAL= $220.80+$307.14 = $536.93

OK TO PAY $536.93

Please see attached spreadsheet for backup.

Maturity Measurement for Concrete Quality Control

Bid Item #185

Contractor installed Maturity Meters for Concrete Quality Control in the following limits:

LE 1331+20.00 to LE 8350+27.12 (RS B1) = 1907.12 Length

LE -Previous estimate was at 92.5%. Bringing this estimate up to 100%.

LW - Previous Estimate was at 80%. Bringing this estimate up to 90%.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0185 MATURITY MEASURMENT 1 9/5/2019 LS.  $536.93 7404 EK 09/17/19 94
FOR CONCRETE QUALITY
CONTROL
Attachments

C8127 Latest LS
Breakdown.xlsx
Microsoft Excel
Worksheet

482 KB
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